U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
SaltCreekQilSpill (E15607) - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region VI

Subject: POLREP #10

To:
From:
Date:

New Daily Report Format
SaltCreekOilSpill (E15607)
veQL

Marietta, OK

Latitude: 33.9529310 Longitude: 97.0224430

Jhana Enders, OSC
2/9/2015

Reporting Period: 02/09/2015

1. Introduction
1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:
Response Authority: OPA Response Type:
Response Lead: PRP Incident Category:

NPL Status: Non NPL  Operable Unit:
Mobilization Date: 1/30/2014 Start Date:

Demob Date: Completion Date:
CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E15607 Reimbursable Account #:

1.1.1 Incident Category
Emergency

1.1.2 Site Description

On 30 January 2015, EPA received notification from the NRC of a discharge estimated at 1200 barrels of
crude oil from a pipeline owned by JP Energy, Irving, Texas. The discharge occurred near Marietta, Love
County, Oklahoma and was reported to have impacted an unknown Creek later identified as Salt Creek, a
tributary to Lake Texoma. The cause of the discharge was unknown. The site is located on rural property
which is used for oil production and oil field services and ranching. The discharge was from a 4 inch

pipeline.

1.1.2.1 Location

The estimated 1200 barrel pipeline spill occurred near the city of Marietta, Love County, Oklahoma

(33.952931 Latitude, 97.022443 Longitude).

1.1.2.2 Description of Threat

Salt Creek is a tributary to Lake Texoma which houses drinking water intakes and the Hagerman National
Wildlife Refuge. Hickory Creek, Love Valley Wildlife Management Area and Hickory Creek Wildlife
Management Area are also located in the vicinity of the site.

Emergency
Removal Action
00

1/30/2014
10/11/2015

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

An OSC and START contractor were activated to respond to the discharge. EPA also notified ODEQ and
DOl of the incident. Upon arrival onsite, the EPA Team met with the RP and visually confirmed the oil
impact to Salt Creek. The spill pathway impacted approximately 0.95 miles of land surface and Salt

Creek. RP Contractors were onsite assessing the spill, deploying boom, constructing dams, and removing

oil from the creek.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

On 02/09/15, Due to some inconsistencies in daily reporting, the OSC coordinated a meeting with JP

0 T
90043848



Energy and their upper management to develop a new daily report format. The daily activities will now be
reported in the, 'Documents' section under, 'RP Daily Updates." The report will reflect the previous day
activities in order to let the frac tanks settle overnight which should give a more accurate oil recovery
number.

On 02/07/15, the RP continued oil removal activities with 70 total personnel on-site. The RP contractor
personnel were onsite picking up, bagging and staging oiled vegetation. Water washing and leaf blowers
were used to move the oil to recovery areas. The majority of the oil has been washed to between underflow
dams 4 and 5. RP contractors operated 2 vac trucks recovering oil directly before underflow dam 5 with 2
skimmers. RP contractors also continued scraping oil from the creek bank with rakes between underflow
dams 1 and 2. Due to some reporting issues, the OSC has scheduled a meeting tomorrow with the RP to
go over the daily report format.

On 02/06/2015, Per RP Update: 4 skimmers deployed. 70 people working on site today on the cleanup.
4 vac trucks working. 4 boats being dragged to carry debris and/or wash down pumps. 6 wash down
pumps deployed in the creek for moving oil. 500 bags collected today. Total bags to date 2825. 5 bbl of
crude oil recovered today from skimming, and were brought up the hill in vac trucks to be stored in vac
trucks. 22 bbl have been removed from site to be put back in the system. 552 bbl of water have been
recovered. 452 bbl water have been sent for disposal to the Carter County Disposal in Wilson, OK. To date
437 bbl have been recovered by our calculations.

On 02/05/2015, the RP continued oil removal activities with 70 total personnel on-site. The RP contractor
personnel were on-site picking up, bagging and staging oiled vegetation. Water washing and leaf blowers
were used to move the oil to recovery areas. The majority of the oil has been washed to between underflow
dams 2 and 3 and between underflow dams 4 and 5. RP contractors operated 2 skimmers with 2 vac
trucks removing oil and 2 additional vac trucks recovering oil directly from the creek without skimmers.
Underflow dam #2 was re-constructed with a larger pipe. RP contractors also conducted scraping of oil
from the creek bank with rakes. According to the RP, approximately 412 bbl of oil has been recovered to
date.

On 02/04/2015, the RP continued oil removal activities with 70 total personnel onsite. The RP contractor
personnel were onsite picking up and bagging oiled vegetation. Water washing and leaf blowers were used
to move the oil to recovery areas. RP contractors operated a total of 5 vac trucks and two skimmers for oil
recovery. Underflow dams #6, #5, #4 and #3 were re-constructed due to the heavy rain and flooding on
02.01.15. As of 02/04/15, a total of approximately 329 bbl of crude oil has been recovered. Additionally, the
ruptured section of pipeline was repaired (welded).

On 02/03/2015, the RP continued oil removal activities with a crew of approximately 30 today. RP
contractor personnel were onsite picking up and bagging oiled vegetation, water washing was used to move
the oil to recovery areas. RP contractors operated 2 skimmers with 2 vac trucks removing oil. Underflow
dam #8 was completed and re-construction (due to heavy rain/flooding) of underflow dam #6 was started.
Fish and Wildlife Service (FWS) out of Tulsa, Oklahoma visited the site to conduct an assessment and will
provide a report of findings.

On 02/02/2015, the RP continued oil removal activities with a light crew today as previous crew was working
since 01/30/15 and off for rest. 20 RP contractor personnel were onsite picking up and bagging oiled
vegetation, as well as 2 skimmers and one vac truck removing oil. One additional underflow dam (9) was
constructed downstream from underflow dam 8. The EPA team conducted air monitoring for CO, H2S,
VOCs, LEL, and O2 at the vac truck and skimmer locations and near underflow dam 1 where crews were
bagging and removing debris. Air monitoring detected no concentrations above background.

On 2/1/2015, RP continued Response operations. During the night of 1/31/15 - 2/1/15 runoff from heavy rain
in the area drained into Salt Creek, resulting in the washout of 6 of the 7 underflow dams constructed
previously. Underflow dam 7, the last underflow dam downstream remained intact. On the morning of 2/1/15,
the EPA team observed water in Salt Creek had risen significantly, however the discharged oil remained
contained by boom deployed by RP contractors upstream of underflow dam 7. Oil sheen was observed
downstream, but no free product was observed. During the day, RP contractors focused on water
management, and deployed 15 two inch pumps, 1 four inch pump, 1 six inch pump, and 1 ten inch pump at
underflow dam 7 to transfer water and prevent washout of the underflow dam. Sand bags were also used to
shore up underflow dam 7. As of 1511 hours, the water level at underflow dam 7 had dropped leaving
approximately 4 feet of freeboard at underflow dam 7. Not only rain but excessive mud was challenging for
heavy equipment onsite. Onsite personnel increased to 72.

As a precaution an 8th dam was partially constructed downstream of underflow dam 7 that could be
completed quickly if needed. RP contractors deployed hard boom at three locations downstream and
sorbent boom at five locations downstream of dam 8.

No material entered Lake Texoma. The damaged section of pipeline will be sent for hydrostatic testing.

The EPA team conducted air monitoring for CO, H2S, VOCs, LEL, and O2, at oil impacted areas, and
observed concentrations to be consistent with background.

The ERRs contractor (EQ) has resources in Ft Worth, Tx if needed (SWS). Approximately 3-4 hours mobe
time.

As of 31 January 2015, RP contractors had mobilized ten (10) vac trucks, eight (8) frac tanks, five (5) track
hoes, two (2) bulldozers, and three (3) drum skimmers. The EPA Team walked the entire spill pathway with
the RP to assess conditions, resources and to photo document. The RP contractors constructed underflow
dams at 7 locations in Salt Creek from 30-31 January. Oil removal operations continued in the creek
utilizing three (3) drum skimmers, and multiple vacuum trucks. Recovered oil is transferred to onsite frac
tanks pending disposal. RP contractors deployed additional hard boom downstream of the extent of the



spill. RP Contractors also continued oil and impacted vegetation removal in the spill pathway between the
discharge location and the entry point to Salt Creek.

On 30 January 2015, OSC Enders and START contractors were mobilized to assess site conditions and
provide assistance as needed. The EPA Team met with the Responsible Party (RP) and conducted an
assessment which confirmed Salt Creek had been impacted from the discharge. The RP had begun
cleanup operations

Oil was observed along the length of the impacted creek, to a distance of approximately 0.95 miles from the
discharge point. The oil was contained by hard and sorbent boom deployed by the RP. RP Contractors were
onsite with approximately 20 response personnel. The primary OSRO is Dillon Environmental, supported by
Hull's Environmental. The RP consultant Apex Environmental was also onsite. There are five recovery points
in the creek with vac trucks removing oil, and two dams (not underflow). A third dam (underflow) is being
constructed downstream of the spill. The RP deployed two drum skimmers at two of the five recovery
points. Oil in the water was observed along the entire spill pathway. No material reached Texoma Lake. The
RP plans to leave a small crew onsite to receive additional equipment and supplies overnight. Operations
will commence at 0600 on 31 January 2015.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

JP Energy, LP

600 East Las Colinas Blvd
Suite 2000

Irving, Texas 75039

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
No information available at this time.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
No information available at this time.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
3.1 Unified Command

US EPA
JP Energy
ODEQ
OoccC
FWS

3.2 Cooperating Agencies

DOl
PHMSA

4. Personnel On Site
Apex Environmental, an environmental consultant for the RP.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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